

SECRET

NPIC/TSSG/DED-1661-69
11 June 1969

MEMORANDUM FOR THE RECORD

SUBJECT : Proceedings of the TICOF Committee, 6 June 1969

1. The meeting was requested by [] in order to continue preparations for TICOF equipment installation in IEG/WGD (rooms 3S 712K-L). []

25X1

25X1

2. [] reviewed the status of equipment to be included in the Phase II TICOF. The following hardware is expected to be ready for preliminary testing on or before 1 July: (1) Mim 4 light table; (1) Zoom 240; (1) Dynazoom; (2) signal conditioners; (2) remote response console prototypes; (2) video observation systems; (2) audio communication systems; (2) Activity Encoding Panels.

25X1

3. [] reviewed PSG/AID efforts in rewriting the [] Data Reduction and Analysis programs for in-house use. The basic analytic programs are scheduled to be converted by 30 June. Additional man-hours will be required to execute minor alterations to the programs in order to accommodate changes in microscope XY sensor position. Manpower estimates required to rewrite two existing supplementary programs, as well as write a third program, dealing exclusively with the remote response console data, will be forthcoming shortly. Lack of these programs will in no way impair preliminary data collection.

25X1

25X1

25X1

4. [] reported that the digitized measuring light table [] could possibly be prepared for inclusion in TICOF by 1 August, pending the system's passing its engineering evaluation. He further recommended that ESD personnel, rather than the monitors, be held responsible for calibrating the TICOF equipment.

25X1

5. [] requested that the committee members, especially Mr. [] and [] consider the feasibility of investigating via TICOF the operational use of one of two existing chip comparators in order to compare with base line mensuration data to be obtained on the Dig System.

25X1

25X1

6. [] agreed to furnish [] with a [] this date in order that appropriate sensors may be installed.

25X1

25X1

SECRET



SECRET

Approved For Release 2003/12/19 : CIA-RDP78B05171A000800070040-1

- SUBJECT : Proceedings of the TICOF Committee, 6 June 1969

25X1 7. [] requested that [] and [] consider 25X1
the possibility of requiring at least one TICOF subject to conduct a chronological study in the event that one does not otherwise arise. A further request was made that the monitors be properly forewarned by the subjects when they intend to produce and/or utilize film chips. Both requests stem from Center management concern regarding the advantages and disadvantages of various film formats.

8. It was agreed that formal requests for three TICOF monitors, one each from IEG, TSSG, and PSG, would be undertaken the week of 9 June. Monitor training is scheduled for the week of 23 June.

9. The photo interpreter subjects and their immediate supervisors were scheduled to be briefed on TICOF the week of 9 June.

[]
TSSG/DED 25X1

Distribution:

Original - Route & File

- 2 - IEG
- 2 - TSSG/ESD
- 2 - PSG/AID
- 2 - TSSG/DED

25X1 NPIC/TSSG/DED/[]

(11 June 1969)

Approved For Release 2003/12/19 : CIA-RDP78B05171A000800070040-1

SECRET